
TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

CAL TRANS BAY MEA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION 

MEETING MINUTES 
August 7, 2009, 10:00 AM- n:oo AM 

Mission Bay Office, Conference Room 1906, 325 Burma Road, Oakland 

Attendees: TBPOC Members: Steve Heminger, Randy Iwasaki, and Bimla Rhinehart 
PMT Members: Tony Anziano, Jason Weinstein (for Andy Fremier), and 

Stephen Maller 
Participants: Ade Akinsanya, Mike Forner, Michele DiFrancia, Beatriz Lacson, 
Peter Lee, Brian Maroney, Bart Ney, Bijan Sartipi, Pete Siegenthaler, Jon 
Tapping, Ken Terpstra, and Deanna Vilcheck 

Convened: 10:05 AM 

Items Action 
1. TBPOC CHAIR 

2. 

• Vice Chair Steve Heminger called the 
meeting to order and welcomed 
Randy Iwasaki to his first TBPOC 
meeting as Director of the 
Department. 

• The Vice Chair indicated that with 
the resignation of Will Kempton, 
who was elected TBPOC Chairperson 
for the duration of his tenure as the 
Department Director, the TBPOC 
needs to elect a new chairperson, 
and opened the table for 
nominations. 
o Steve Heminger and Bimla 

Rhinehart were nominated Chair 
and Vice Chair, respectively, and 
elected accordingly. 

o Steve Heminger noted that it is 
customary for the chair position 
to rotate every two years. 

CONSENT CALENDAR 
a. TBPOC July 15 , 2009 TBPOC 

Meeting Minutes 

b. Yerba Buena Island Detour Contract 
Change Order (CCO) 
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• The TBPOC APPROVED 
Steve Heminger as Chair and 
Bimla Rhinehart as Vice Chair. 

• The TBPOC APPROVED all 
consent calendar items, as 
presented. 
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(continued) 

Items Action 
I) CCO 184, S1 - $4,393,420 as 

compensation to the contractor 
for all outstanding additional 
costs incurred due to impacts to 
the steel fabrication (Stinger 
Welding, Inc) of the East Tie-In 
truss. 

c. Yerba Buena Island Transition 
Structures No. 1 
1) Addendum No. 6-

approximately $5,542,980 for 
eight separate items covering 
about five plan sheet revisions. 

3· PROGRESS REPORTS 
a. TBSRP Draft Second Quarter 2009 

Project Progress and Financial 
Update 

0 Jason Weinstein presented, for 0 The TBPOC APPROVED the 
TBPOC approval, the TBSRP Draft Second Quarter 2009 Project 
Second Quarter 2009 Project Progress and Financial Update 
Progress and Financial Update. The with the following changes: 
latest draft version 9.0, which 0 On page 6, for the YBI 
includes the most current costs and Detour Current Cost 
comments, was distributed. Forecast, revert to $526M 

for consistency, and change 
the Cost Status to a yellow 
light. 

0 On page 45, use the current 
quarter's figure for 
Program Contingency. 

4· SAN FRANCISCO-OAKLAND BAY 
BRIDGE(SFOBB)UPDATES 

a. Bridge Light Poles 
0 Tony Anziano reported that the 

sample light poles - two break 
bent poles and two welded poles -
were mounted in the field and 
have been inspected by the 
TBPOC. 

0 The break bent poles cost $16 
million, as compared to the $36 
million for the welded poles. The 
welded poles are more difficult to 
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(continued) 

Items Action 
fabricate and entail more risk. 

o The PMT recommended TBPOC 
approval of the break bent poles. 

b. Self-Anchored Suspension 
Superstructure 
1) TBPOC China and Canada Visit 

Preparations 

• Tony Anziano handed out the 
"Fabrication Status dated August 
7, 2009", "East End Shop 
Drawings" chart, and a "Need to 
Prepare" list, for information and 
discussion. 

o Fabrication is proceeding. The 
ABF best case scenario for the 
first shipment is mid-September 
2009. 

o Investigations are ongoing on the 
welding cracks. 

o Drawing submittals are expected 
from Candraft early next week. 

o The "East End Shop Drawings" 
chart and the "Need to Prepare" 
list were developed for the 
Candraft visit in Vancouver and 
China meeting with Mr. Guan 
and require TBPOC input. 
~ Column 3 (ABF Submit Rl) of 

the chart needs to be 
completed before the 
Vancouver trip. 

• The Chair indicated that he met 
with ABF on July 28 and 
discussed the schedule, quality 
control issues, and the bottleneck 
with shop drawings. He sent 
notes of that meeting to the other 
TBPOC members. 

o On the drawings issue, the finger 
pointing persists, and it is 
imperative that ABF and 
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• The TBPOC APPROVED the 
break bent poles for fabrication 
and installation on the bridge. 

• Staff to add a column to the 
East End Shop Drawings chart 
showing the original goal. 

• Staff to obtain an estimate 
from ABF on how quickly they 
can turn the second draft 
around before the TBPOC trip 
to Vancouver, and have 
TYL/MN and ABF /Candraft 
approve the chart. 
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(continued) 

Items Action 
TYL/MN be brought together in 
the same room in order to put an 
end to it and reach a resolution. 
~ Brian Maroney pointed out 

that TYL/MN is being asked 
to do more than just review 
the drawings - finding 
solutions before giving the 
drawings back to ABF to 
implement revisions. 

o Because Can draft does not want 
to relocate to Pier 7, some 
TYL/MN personnel have had to 
relocate to Vancouver. Tony 
Anziano indicated that 
processing the drawings in 
Vancouver is more expedient 
than doing it through electronic 
transmissions, which takes more 
time. 

o It was also noted that whereas 
TYL/MN has two teams, with 
each one working on segments 13 
and 14, Can draft has only one 
team working on both. 
~ Pete Siegenthaler indicated 

that if a ceo (incentive) is in 
place, Candraft will respond 
accordingly. 

o On the indemnification issue, it 
would appear that neither ABF 
nor TYL/MN is interested. The 
TBPOC appears to be the only 
interested party. 

o Tony Anziano noted that liability 
is a concern for TYL/MN, and 
removing waiver from their 
contract is a possible issue. 

• Arrangements are underway for 
the TBPOC visit to Candraft in 
Canada and ZPMC in China, 
August 24- 28, 2009. 

o Meeting attendance, pre
meeting, dinner, and tour 
arrangements were discussed. 

• The PMT to develop an agenda 
for the Vancouver meeting, 
which should include the 
following items, and submit a 
draft to ABF /Can draft for 
concurrence and inclusion of 
their suggested agenda items, 
if any: 
1. Co-location and increasing 

TYL/MN staff in Vancouver 
to expedite any final 
approval needed; 

2. Developing/implementing 
parallel working teams; 

3. Offer financial incentives, 
e.g., reward for TYL/MN 
workers, compensation for 
Candraft, plus a bonus 
when goals are met. 

4· Agreement on a mitigation 
strategy. 

• The PMT to work with staff on 
developing a ceo to speed up 
the shop drawing process. 

• The Department to further 
explore a resolution to the 
indemnification issue. 
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(continued) 

Items Action 
J;> The TBPOC agreed to have 

arrangements made for their 
own interpreter in China. 

o The Chair indicated that he had 
forwarded his ideas to his co
members on the welding 
problem, testing issues, the 
green-tag procedure and punch 
list process. 

o The China meeting agenda 
should address quality issues and 
the potential need for contract 
changes, and include a report on 
the results of the Vancouver 
meeting. 
J;> While emphasis is on both 

quality and schedule, we need 
to make sure that ZPMC does 
not place schedule first at the 
expense of quality. 

J;> It was suggested that a letter 
from the Governor be hand
delivered to Mr. Guan of 
ZPMC, stating the 
significance of the bridge 
project and conveying the 
message that correcting 
fabrication problems would 
be mutually beneficial. 

o When the subject of talking 
points before and after the 
TBPOC China trip in anticipation 
of media questions was raised, 
the TBPOC agreed that Bart Ney 
should be the point person for 
the trip. 

• Brian Maroney/Mike Forner gave a 
brief update on the Labor Day 
weekend bridge closure for the East 
Tie-In Roll-Out/Roll-In. 
o Regular meetings with the 

contractor are being conducted. 
o Everyone is fully committed to 

the task and working intensely. 
o There is a hi h confidence level 
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• The PMT to draft an agenda for 
the meeting in China and send 
to ABF and TYL/MN for their 
input. 

• The Department to arrange for 
a letter from the Governor to 
ZPMC, as discussed. 
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(continued) 

Items Action 
that it will be a safe operation. 

5 OTHER BUSINESS 
N/A 

Adjourned: 11:55 AM 

MEETING MINUTES 
August 7, 2009, 10:00 AM - n:oo AM 

Mission Bay Office, Conference Room 1906, 325 Burma Road, Oakland 

APPROVED BY: 

DELL H. IWASAKI, Director 
California Department of Transportation 

California Transportation Commission 
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